

Team Plan (Resource Plan)

Detecting AI-Generated Text Using ML and NLP Techniques

GitHub: <https://github.com/SabirShah1402/Detecting-AI-Generated-Text-Project>

6.1 Team Roles and Responsibilities

Member	Primary Role	Key Responsibilities
Yashaswini Hulgere Ramakrishnappa	Team Leader	HC3 loading, EDA visualisations, data quality checks, UAT execution, writing DMP and Test Plan sections.
Maha Narahariseti	Scrum Master	Kaggle dataset loading, dataset merge pipeline, train/val/test split logic, version control hygiene, UAT coordination.
Bhavana Prasad	Communication Lead	TF-IDF feature extraction, Logistic Regression and Random Forest training, GridSearchCV tuning, baseline results.
Gopika P K	Test Plan Manager	Hybrid CNN architecture design, GloVe embedding integration, model training, HP search, model evaluation.
Musa Alam	Code Review Manager	RoBERTa fine-tuning, transformer evaluation, Streamlit app build and deployment, model inference integration.
Sabir shah	GitHub Manager	Sprint planning, GitHub administration, report assembly, presentation lead, KPI tracking, deadline management.

Roles are primary assignments, not rigid silos. All six members contribute to the final report and presentation. Person 6 holds final authority over merge decisions and submission logistics. Roles may be adjusted at any Milestone Review by team agreement.

6.2 Team Meetings and Group Sessions

Type	Frequency	Duration	Purpose
Sprint Standup	Weekly — Monday	20 min	Progress check, blocker identification, weekly task assignment
Technical Sync	Bi-weekly	60 min	Code review, integration testing, resolving shared technical blockers
Milestone Review	End Wks 2, 4, 6, 8,10,12	90 min	Demo completed work vs KPIs, plan next phase, update task ownership
Report Writing	Weeks 5 - 10 as needed	2 hrs	Collaborative drafting on shared Google Doc before final export
Presentation Rehearsal	Week 10 - 12	60 min	Full dry run of demo and slides, peer feedback and timing check

- **Agenda:** Person 6 circulates a written agenda at least 24 hours before each meeting. Agendas and minutes stored in /docs/meetings/ in the GitHub repository and committed within 24 hours of the meeting.
- **Decision-making:** Decisions by simple majority vote. Tied votes resolved by Person 6. All decisions recorded in meeting minutes. No verbal-only decisions.

6.3 Team Communication

Channel	Purpose and Protocol
WhatsApp Group	Day-to-day communication and quick decisions. Expected response: within 24 h on weekdays.
Microsoft Teams	All formal meetings (UH-licensed). Calls recorded and saved to team SharePoint folder for absent members.

Channel	Purpose and Protocol
GitHub Issues / PRs	All code-related discussion, review comments, and technical decisions — documented alongside the relevant code.
Google Drive	Large-file storage: datasets, model checkpoints, draft report versions before final GitHub commit.
CHANGELOG.md	In-repo log of major decisions, milestone completions, and the final sign-off list before submission.

- **Absence policy:** Team members notify the group at least 48 hours before a scheduled meeting if unable to attend. The absent member remains responsible for their tasks on schedule, or proactively coordinates a handover with another team member.
- **Conflict escalation:** Any team conflict unresolved after one structured internal discussion is raised with the module tutor by Person 6 within one week.

6.4 Resource Allocation

- **Compute:** Google Colab Pro account shared by Persons 4, 5, 6 for GPU-intensive tasks (CNN training, RoBERTa fine-tuning). Free Colab sufficient for Persons 1–3 (data engineering, classical ML, TF-IDF).
- **Storage:** GitHub (code + versioned documents), Google Drive (datasets + model checkpoints + draft reports), University OneDrive (personal backup). Google Drive folder structure mirrors the GitHub repository layout.
- **Software:** Python 3.10+, PyTorch, HuggingFace Transformers, scikit-learn, Streamlit, pandas, NumPy, matplotlib, seaborn, wordcloud, pytest, flake8. All packages and versions pinned in requirements.txt.
- **Time budget:** 39 group hours $\approx$ 6.5 h per person. Approximate split: Data Engineering 8 h, Classical ML 6 h, Hybrid CNN 7 h, RoBERTa 7 h, App Dev 4 h, Report + Presentation 7 h.

6.6 Contribution and Assessment

Equal contribution (1/6 each) is expected and tracked via GitHub commit history and the task table in the Timeline document. At the Week 4 Milestone Review, Person 6 reviews balance and raises any significant imbalance with the module tutor. All six members must sign off in CHANGELOG.md — confirming they have reviewed the complete submission — before the v1.0 tag is created and the repository is made public.